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, MOFFETTFIELD
DEPARTMENT OF THE NAVY I SSIC NO. 5090.3

NAVAL AIR STA33ON

._" _ MOFFEI-F FIELD, CA 9403_ 5OOO . IN.PLY REFERTO:

6240
Ser 189/ _ _ _S

California Regional Water Quality Control Board
San Francisco Bay Region
Attn: Roger James
Executive Officer
IIII Jackson Street, Room 6040
Oakland, CA 94607

Gentlemen :

Enclosed is our August 15, 1988 status report on Installation
_e_toration and the cleanup efforts at Naval Air Staticn _offett
Field.

If you have any questions, please contact Mr. Michael Cain at
(415) 966-5744.

Sincerely,

Commander, U.S. Navy
By direction of the

i Commanding Officer

Encl :
(i) Installation Restoration Program (IRP) Monthly Status/Action

Report of August 15, 1988

Copy to :
Commander, Western Division, Naval Facilities Engineering Command

(Code 1146, Code 09C5)

Environmental Protection Agency, Region 9 (Lewis Mitani) -+/O_-_O_I_!,0;_
Santa Clara Valley Water District (Tom Iwamaura)'/O_ _O_I&_,L)_ ]
Santa Clara County Health Department (Charles Nicholson)_/_7 _i&iO_ _
Department of Health Services (Chain Kao)-- /0_ _9_)_l(o,OiK'-
State Water Resource Control Board (Gil Torres)-I_@ _0_I_.0_

California Waste Management Board (Jack Miller)-/_O _81_,O7_"

City of Mountain View (Russ F_zer) --/_/ _8_'_j,__"City of Sunnyvale (Dan Firth) JD(_'Z. _I_(;_ 0_ ,.
California Regional Water Quality Control Board (Lila Tang). • i,

International Technology Corporation (Keith Bradley)_IO_ _40_l&'_)_iJI
Martin Marietta Energy Systems (Paula Pritz!--/O&_ %_'_,,||._ "

 -3g



Installation Restoration Program (IRP)
Monthly Status/Action Report

August 15, 1988

I. All geophysical borings and leachate wells were completed at
the Golf Course Landfill (Site 2).

2. The Runway Landfill (Site I) still lacks one geophysical
boring/leachate monitoring well to be drilled in the adjacent salt
evaporator pond. We are coordinating with Leslie Salt Company on
well location.

3. A draft of the Interim Remedial Action Plan for removal of
underground storage tanks 2, l_, _3, 53, 67, and sumps 68 and 66
is undergoing internal review.

4. Geophysical boring and monitoring well installation began in
the Middlefield, Ellis and Whisman (MEW) companies area (Sites 9,
I0, I_, 16, 17 and 18) and at sites 5 and 19. A fourth drill rig
(auger rig ) was added at the site to expedite drilling operations.

5. The Moffett Community Relations plan and public information
release is drafted and undergoing Navy review.


